

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Chittoor District - Extension of Agreement Time upto 30.07.2018 in respect of the work “Development of One Pilot Water Source (BW) in E.V.Palle Madigapalle in Madanapalle Division, Chittoor with an estimated cost of Rs.13.20 Crores which was sanctioned under NRDWP (Flexi funds) without liquidated damages - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 694

Dated: 07-06-2018

Read the following:-

1. G.O.Rt.No.624, PR &RD (RWS.II) Department, Dt.14.09.2017.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Chief Engineer-IV, RW &S, Lr.No.AEE-II (D)/ DEE-3 / CE-IV/ NRDWP/ EVPALLE/2017-18, Dt. .05.2018.

ORDER:

In the circumstances reported by the Chief Engineer-IV, RW &S, A.P., Vijayawada in his letter in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 30.07.2018 without liquidated damages, in respect of the work “Development of One Pilot Water Source (BW) in E.V.Palle Madigapalle in Madanapalle Division, Chittoor” Estimated cost Rs.13.20 Crores, sanctioned under NRDWP (Flexi funds) Grant vide G.O.1st read above, as a special case, since it is a innovative project.

2. The Chief Engineer-IV, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAMANJANEYULU
SECRETARY TO GOVERNMENT

To
The Chief Engineer-IV, RWS &S , AP, Vijayawada.
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Secretary TO Government (RWS)
The District Collector, Chittoor District.
The Superintending Engineer, RWS & S, Chittoor District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER